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MEMORANDUM FOR: Project Director

ATTENTION : ~ 25X1

SUBJECT t System IV and VI

1. 1In accordance with the ProJect Director's decisions of
yesterday, the following mod actions have been taken:

e

a. The R-L indication for Band I System IV has been P il
dropped due to time and dollars. |  |has been notified.
25X1
b. Two preamps for System IV Band I will be built by 25X1
HRB. In accordance with the agreement with| | these y [LLEGB
will also be built for FOG's System IV's.

25X1 o, R-W ( | has dropped scimitar designs for the skids
and are proceeding with a scimitar design for the belly as a
replacement for the whale. [T =~ — | testing is proceeding.
25X1
- d. A mod of System VI to allow recording of high PRF's
; on X Band is being initiated with HRB.

2, Also the number of System VI's produced is being held &t five.
FOG has ordered none, although| | hes indicated that they probably
will as soon as requirements cen be assembled. R-W (T ) will 25X1
proceed with the complete testing of System VI on vehlcle 348 and 25X1
assemble the three additional System VI as packages ready for install-

ation. Shauld-System VI Le installed on 3497 Wﬂ

available at prime contragtor's plant?

25X1

Acting ELINT Staff Officer
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